From: Pappachen, Andrew

To: Kraft, Nicole

Cc: Vinciguerra, Amy; Rich Paull; Adebowale, Andrea; Gelin, Michel

Subject: USEPA Quarterly report - Administrative Order - Dock No. SDWA-02-2015-8003
Date: Tuesday, October 18, 2016 10:08:56 AM

Attachments: USEPA Quarterly report - 101516.pdf

Nicole:

Forwarded is the Quarterly report due on October 15, 2016. There is a potential delay in
the Wayne Auxiliary power project, since we had to rebid the job due to original bid
rejection. We hope to complete the project by April, 2017.

Andrew Pappachen

Director of Public Works, Dept. of Water & Sewer Utilities
1294 McBride Ave., Little Falls, NJ 07424

Little Falls: 973-256-4965

Water Treatment Plant: 973-697-5992
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A. Installation of Auxillary Power at Wayne Pump Station

CITY of NEWARK
Department of Water and Sewer Utilities
PWSID: NJ0714001

USEPA Administrative Order - Dock No. SDWA-02-2015-8003

Quarterly Repeort
October 15, 2016

III. Order

B. Belleville Tank Inspection & Cleaning

ACTIVITIES A. Installation of Auxillary power at Wayne -Revised B. Belleville Tank Inspection
EPA Schedule| Actual Comments EPA Schedule| Actual Comments
Y 1/31/2015 City Council approved 1/31/2015 City Council approved
Contract Awarded to Hatch Mott McDonald Awarded To Hatch Mott Mc Donald
Design Status 9/30/2015 April 2015 | Preliminary Designs - Submitted to NIDEP 7/31/2015 Design To be completed by ZSM.,. 2015
Final Design Done Met the deadline Will not meet deadline
; : 5/30/2016 Applied for various permits N/A N/A
Fexinig Dhtsive Revised 5/31/2016 All permits received
Adveitise for Bid 7/30/2016 7/5/2016 Bids advertised 8/31/2015 Bids were S_n.az and rejected
Revised 8/3/2016 Bids received/bids rejected /to be rebid Revised 4/15/2016 Rebid date
Contract Awarded 9/30/2016 delay due to bid rejection 12/31/2015 6/15/2016 City Council awarded contract
Revised Revised 6/27/2016 Tank isolated and drained
4/30/2017 expected to complete 6/30/2016 7/11/2016 Cleaned and inspected
Contletsd Work Revised 9/20/2016 | Compliance certification submitted

C. Interim Enhanced Surface Water Treatment Rule - Disinfection Profiling

As of August 1, 2016 Newark Pequannock Water Treatment Plant is in compliance of the CT requiremnts

ers contained herpf,

ndrew Pappachen, Licensed Operator

I certify, under penalty of law, that the information contained in or accompanying this submission is true, accurate and complete based upon representatations as to accuracy
and completeness made to me either orally or through submission of documents by appropriate personnel with responsibility fo







